Kaal — the full journey

Every build from concept to today: concept → native (Android + iOS) → prototype → the Flutter pivot · June 26, 2026

8	4	~20k	45,966
Kaal builds in ~2 months	stacks tried (Kotlin · Swift · HTML · Dart)	Kotlin lines across 3 native attempts	Dart lines in the current app

The arc: Kaal started as planning docs, then chased **native** — an iOS (Swift) skeleton and **three** native-Android (Kotlin) rebuilds through May (~20k lines of exploration). After locking the design in a 14k-line HTML prototype, the project **pivoted to Flutter** so a single codebase could ship Android, iOS, Web and Windows — the current 45,966-line app.

Every Kaal attempt

Chronological · ★ = current production project.


Apr 22	Concept & planning	**Kaal-app**	7 spec docs
Apr 29	Android skeleton · Kotlin	**KaalFocusTaskPlanner**	Gradle scaffold
Apr 29	iOS skeleton · Swift / Xcode	**KaalIOS**	Xcode scaffold
May 16	Native Android · Kotlin	**KaalFocusTaskPlanner_CC**	6,825 LOC
May 18	Native Android · Kotlin	**KaalFocusTaskPlanner**	6,173 LOC
May 26	Native Android · Kotlin	**Kaal**	7,306 LOC
May 26	HTML / CSS / JS reference	**Prototype**	14,011 LOC
Jun 23	Flutter · Android·iOS·Web·Windows	**kaal_app ★**	45,966 LOC
Jun 24	Web · GitHub Pages	**kaal-site**	518 LOC

Relative size of the real builds

Each native Android attempt was ~6–7k Kotlin; the Flutter app is ~3× the prototype and ~6× any single native attempt — but covers four platforms.

Native Android #1 · KFTP_CC (Kotlin) **6,825** lines

Native Android #2 · KFTP (Kotlin) **6,173** lines



The journey

APR

Concept & planning

A planning repo (Kaal-app) — ~7 spec/markdown docs defining the product before any code.

APR

Native skeletons — both platforms

Parallel scaffolds: an Android project (Kotlin/Gradle) and an iOS project (Swift/Xcode) to test the native route on each platform.

MAY

Native Android in Kotlin · 3 iterations

Committed to native Android — three rebuilds in Android Studio (KFTP_CC, KFTP, Kaal), ~6–7k Kotlin lines each, ~20k lines of native exploration total.

MAY

The prototype

A 14,011-line single-file HTML/CSS/JS prototype + 100-screen reference pack — locking the exact visuals & interactions as the source of truth.

JUN

The Flutter pivot

Rather than maintain separate Kotlin + Swift codebases, pivoted to Flutter — one codebase now targets Android, iOS, Web & Windows. Grew to 45,966 Dart LOC.

JUN

Site & release

Marketing site on jumbarthi.com, privacy/terms, Supabase keep-alive CI, first signed release AAB — then the polish pass.

Current state

Core product is feature-complete and building signed releases; the rest is integrations gated on external approval, plus polish.

✓ Shipped / built

- ✓ 59 screens across 10 feature areas (Focus, Tasks, Habits, Calendar, Notes, Inbox/AI, Profile, Settings, Onboarding)
- ✓ Drift local database (15 tables) + Supabase cloud sync & auth

○ Coming soon / pending

- ○ Gmail sync — flag off, awaiting OAuth verification + CASA
- ○ Photo upload — “coming soon”
- ○ Secondary integrations (Outlook, WhatsApp, Slack, Telegram) — display-only

- ✓ Notifications — reminders + reschedule-on-boot; Google sign-in & Calendar
- ✓ 19-language localization · 3 themes + per-theme wallpaper brightness
- ✓ Onboarding wired (goal → real task); streak engine with skip-protection
- ✓ One codebase → 4 platforms; signed release AAB builds
- ○ Reschedule-to-date model (skip = today only); persona personalization not yet surfaced
- ○ App-wide nav-clearance change needs a visual QA pass · 2 open TODOs

Line counts are over each project's working tree (Kotlin `.kt`, Dart `.dart` excl. generated, prototype HTML/CSS/JS). Dates are folder timestamps. Earliest concept/skeleton repos (Kaal-app docs, OneDrive Android/iOS scaffolds) carried little code and are shown without a line count. Generated ORM code (13,005 lines) is excluded from the app total. Auto-generated June 26, 2026.