# Kaal — From prototype to current state

The three Kaal artifacts, the build journey, and where the product stands today · June 26, 2026

**3**
Kaal projects (prototype · site · app)

**14,011 → 45,966**
prototype HTML → app Dart lines (3.3×)

**4**
platforms shipped (Android·iOS·Web·Windows)

## The three Kaal projects

One design source, one public site, one cross-platform product.

### 1 · Prototype — 14,011 lines

HTML / CSS / JS reference

Single-file interactive prototype (~14k lines) plus a reference package: 100 screen PNGs, 100 HTML extracts, shared.css (2.5k lines) and specs (1.1k). The visual & interaction source of truth the app mirrors 1:1.

### 2 · Marketing site — 518 lines

kaal-site · jumbarthi.com

GitHub Pages landing page + privacy & terms (5 files) on the custom domain. The public face and legal pages.


### 3 · Flutter app — 45,966 lines

kaal_app · the product

The real cross-platform app — Android · iOS · Web · Windows. 165 Dart files (+13k generated ORM), Drift local DB (15 tables), Supabase auth & cloud sync, notifications, Google sign-in.

## Relative size (lines of code)

The Flutter app is the bulk of the engineering; the prototype is the design reference; the site is thin.



## The journey

DESIGN

### Prototype authored

A 14,011-line single-file HTML/CSS/JS prototype + a 100-screen reference pack (PNGs, HTML, tokens, specs) — the ground truth for every pixel and gesture.

REBUILD

### Flutter app, phases 1–8

Tokens → chrome → shared widgets → routing → screens (one at a time) → Drift data layer → settings persistence → gestures. Grew to 45,966 Dart LOC across 4 platforms.

LAUNCH PREP

### Site + infra

Marketing site on jumbarthi.com, privacy/terms pages, Supabase keep-alive CI, and the first signed release AAB.

CURRENT

### Polish & wiring

Theming fixes, app-wide nav clearance, gesture/tap bugs, streak logic, onboarding wiring, copy & legal updates — hardening toward release.

## Current state

Core product is feature-complete and building signed releases; remaining items are integrations gated on external approval and polish.

### ✓ Shipped / built

- ✓ 59 screens across 10 feature areas (Focus, Tasks, Habits, Calendar, Notes, Inbox/AI, Profile, Settings, Onboarding)
- ✓ Drift local database (15 tables) + Supabase cloud sync & auth
- ✓ Notifications — reminders + reschedule-on-boot
- ✓ Google sign-in & Calendar integration
- ✓ 19-language localization
- ✓ 3 themes (glass / dark / light) + per-theme wallpaper brightness
- ✓ Onboarding wired — answers persisted, goal → real task

### ○ Coming soon / pending

- ○ Gmail sync — feature flag off, awaiting OAuth verification + CASA
- ○ Photo upload — surfaced as "coming soon"
- ○ Secondary integrations (Outlook, WhatsApp, Slack, Telegram) — display-only
- ○ Reschedule-to-date model (skip currently = today only)
- ○ Persona personalization — onboarding prefs stored, not yet surfaced in UI
- ○ App-wide nav-clearance change — needs a visual QA pass
- ○ 2 open code TODOs

✓ Streak engine with skip-protection; signed release AAB builds

Sizes are line counts over the working trees (prototype `kaal_pkg`, site `kaal-site`, app `kaal_app`); generated ORM code (13,005 lines) is excluded from the app total. Git history is squashed, so this is a structural snapshot, not a time log. Auto-generated from the repositories on June 26, 2026.